

TAMILNADU HOUSING BOARD

DETAILS OF ON GOING SCHEMES - (as on 31.10.11) (Rs.in lakhs)

Sl. No.	Name of the Scheme	Category	LIG	MIG	HIG	TNGRH	Slum	Total	Scheme Cost	Anticipated date of completion
J.J. NAGAR DIVISION										
1	Construction of 848 flats at Ambattur Phase I & II	Flat	480	288	80			848	8453.00	31.12.11
2	Construction of 48 HIG flats at Nolambur Village, Phase I.	Flat			48			48	638.15	31.12.11
3	Construction of 44 MIG flats in S.F.No.442pt at Mogappair Village in Mogappair Eri scheme.	Flat		44				44	482.00	31.12.11
4	Construction of 608 flats at Ambattur Phase I & II	Flat	608					608	4150.00	31.12.11
5	48 HIG flats at Mogappair East	Flat			48			48	998.00	27.02.12
6	12 HIG flats in S.F. No 227/11Dat Nolambur viillage	Flat			12			12	162.70	31.12.11
K.K.NAGAR DIVISION										
7	144 Flats at Ramapuram	Flat	64	64	16			144	2361.60	31.12.11
8	Nerkundram		288		728			1016	44500.00	2014
VELLORE HG UNIT										
9	Kancheepuram, Ph.II	Plot		324	84			408	763.00	31.3.12
10	Arakonam Ph.II	House		40	18			58	650.00	05.01.12
HOSUR HOUSING UNIT										
11	50 Houses at Hosur Ph VIIpart.	Houses			50			50	501.00	31.3.12
SALEM HOUSING UNIT										
12	Pallipalayam Group 1, 2 & 3(out of 1248)	Flat					912	912	2498.12	31.3.12
13	Vellakuttai Eri	Flat					360	360	997.28	31.3.12
14	Gunduchetti Eri	Flat					66	66	324.93	31.12.11
15	ADS scheme- 103 plots at Nammakkal, Ph III	Plot	8	71	24			103	961.00	
COIMBATORE HG UNIT										
16	Consruction of 21 houses at Singanallur.	House	8	13				21	306.50	31.3.12
MADURAI HG UNIT										
17	Reconstruction of 544 slum tenements at Melavasal colony	Flat					544	544	1788.47	31.3.12
18	28 houses at Theni	house	1	1	26			28	291.00	31.3.12
19	104 flats at Ellis Nagar	Flat			104			104	1544.00	30.6.12
TRICHY HG UNIT										
20	91 houses at Ariyalur.Trichy	House		91				91	614.30	30.11.11
21	18 TNGRH flats at Perambalur	Flat				18		18	167.53	31.12.11
22	43 LIG houses at Thuraiyur, Trichy	House	43					43	137.30	31.1.12
THANJAVUR HG UNIT										
23	Construction of 50 Houses at TUC Campus at Thanjavur	House		40	10			50	371.00	Completed. H.O. in progress
ERODE HOUSING UNIT										
24	Periyar Nagar, Phase II, Erode	Flat			48			48	379.00	Completed. H.O. in progress
25	Periyar Nagar, Phase II, Erode	Flat			24			24	186.00	
VILLUPURAM HG UNIT										
26	12 TNGRH flats at Villupuram	Flat				12		12	104.73	31.3.12
THIRUNELVELI HG.UNIT										
27	Area Development scheme at Keelanatham Ph II	Plot		383	273			656	801.75	31.1.12
	Total		1500	1359	1593	30	1882	6364	75132.36	